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Progress Report on Implementing the Government Paperwork
Elimination Act (GPEA)

The President's vision for government reform is guided by three
principles that Government should be: citizen-centered, results-
oriented and market-based. To accomplish this, the President's
Management Agenda (PMA) identified five Government-wide initiatives,
including Expanded Electronic Government (E-Gov). E-Gov, in turn,
supports the President's vision by looking to unify, simplify and reduce
redundancy in information systems government-wide.

Implementation of the Government Paperwork Elimination Act (GPEA) is an
integral part of Federal efforts to achieve the President's Vision and
reach the PMA's goal of expanding E-Gov. To this end, in the past year
the United States Agency for International Development (USAID) has made
substantial progress in expanding E-Gov through GPEA implementation.

Progress

As detailed in the attachments, USAID has identified 21 GPEA projects,
each providing direct or indirect support to the Government-wide E-Gov
program. Eight projects support the E-Gov E-Records Management
initiative, with six of these also related to the Geospatial initiative.
Other projects each support E-Recruitment, E-Grants, E-Training and the
Integrated Acquisition Environment. The inter-agency FedForms project,
benefiting the E-Gov Architecture initiative, is supported by five USAID
GPEA projects. Four others support a proposed E-Gov E-Financials
initiative.

Of the 21 projects, 12 improve Government to Business (G2B)
transactions. Five enhance Internal Efficiency and Effectiveness (G2I).
Three improve transactions with other Governments (G2G). One enhances
Government to Citizen services (G2C). Nine transform hard-copy forms to
electronic formats. Nine streamline existing business processes.
Others facilitate intra-Agency integration or provide online electronic
transactions.

Eleven GPEA projects are scheduled for completion by October 2002. They
include a high-priority G2C project, which automates the advertisement
of and application for Agency jobs. Another upgrades TraiNet, the
Agency-developed system now becoming the Foreign Affairs standard for
tracking international training participants. A web-based financial
reporting tool now populates an Internet Portal of Agency-wide financial
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information to correct long-standing material weaknesses in financial
reporting and resource management. The credit card prepayment process
is being automated to electronically post all of the credit card
transactions for each credit card holder. Other projects implement
electronic vendor invoicing, online reconciliation of cash accounts,
grantee letter of credit processing, donor data coordination and
correspondence tracking/document management. Two projects completed
last year are already providing web-based access to information on
overseas loans and other international assistance.

As a result, USAID expects over half of its GPEA projects to be complete
by the end of next month.

Plan

Based on GPEA and E-Gov progress to date, USAID has refocused its
information technology Plans in accordance with the PMA. As a result,
the Agency has proposed six major Capital Investments:

Field Financial System Deployment. The overseas deployment of a web-
based and integrated financial management system to provide a common
agency-wide system for budget execution, accounting, and financial
management.

Washington Financial Systems. Incremental acquisition and
implementation of an integrated core financial system that provides
accurate financial information to support Agency decisions in order
to achieve USAID's goals in the most cost efficient and effective
manner.

Financial Systems Maintenance. The operations and maintenance of
legacy financial systems which manage Operating Expense and
Programmatic obligations and facilitate Federal reporting.

Procurement System Replacement. The acquisition and implementation
of a new agency-wide Commercial Off-the-Shelf (COTS) procurement
system to replace the existing Washington-only procurement system.

Infrastructure Improvement. Enhancements to USAID General Support
Systems, including Washington servers and computers and worldwide
telecommunications, to support Agency operations and resolve specific
security weaknesses.

Enterprise Architecture. The modernization of USAID business systems
world-wide through the enhancement and extension of the Agency's
Enterprise Architecture and the staffing to manage related projects
from planning through implementation.

To support these investments and ensure the expansion of E-Gov, USAID
plans to substantially complete its remaining inventory of GPEA projects
on schedule. Knowledge sharing will be improved with the implementation
of tools for collaboration and knowledge management. Development and
publication of the Agency's Congressional Presentation will be
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simplified with automated tools to integrate preparation and
dissemination. Five other transactions will be automated through the
use of on-line forms under the auspices of the inter-agency FedForms
initiative, addressing the remaining identified Paperwork Reduction Act
information collections.

Three GPEA projects are not scheduled for completion by October 2003.
Fifty percent of development partners' deliverables will be submitted
electronically by October 2003, with full implementation not expected
until October 2007. The same is true for development knowledge
originated by partners, with progress for both contingent upon E-Gov
success in standardizing Federal document management solutions.
Automation of the contract award process is currently scheduled for
October 2006, based on projections currently pending approval and
funding.

These issues notwithstanding, USAID will continue to consider other GPEA
and E-Gov options. We look forward to working with you and your staff
to make other opportunities apparent, and other successes possible.

Attachments:
GPEA Plan Update
GPEA Status Report



USAID 

GPEA Plan Update

 

 

Note:

Because FedForms and E-Financials have not yet been designated "official" E-Gov initiatives, they are recorded in the GPEA database as related to the E-Gov 
Enterprise Architecture initiative and None, respectively.

Transaction Name Customer 
Group

Related E-Gov 
Efforts

Date of 
Completion

U.S. Overseas Loans and Grants and Assistance G2G E-Records, 
Geospatial

08/01/2001

Status of Overseas Loans G2G E-Records, 
Geospatial

10/01/2001

Web-based Agency-wide Financial Reporting G2I [E-Financials] 06/02/2002

Advertisement and Application G2C Recruitment One-
Stop

10/02/2002

Coordination Data (Donor) G2B E-Records 10/03/2002

Credit Card Processing G2B [E-Financials] 10/03/2002

Document Management Software Implementation G2I E-Records 10/03/2002

Electronic Invoicing G2B [E-Financials] 10/03/2002

Grantee Letter of Credit Processing G2B E-Grants 10/03/2002

Training Results and Information Network (TraiNet) G2G E-Training 10/03/2002

World-wide Cash Reconciliation G2I [E-Financials] 10/03/2002

Agency Development Knowledge Sharing G2I E-Records, 
Geospatial

10/01/2003

Commodity Request for Foreign Distribution G2B [FedForms] 10/01/2003

Congressional Presentation G2I E-Records, 
Geospatial

10/01/2003

Food for Peace Commodity Request G2B [FedForms] 10/01/2003

Monetization Report G2B [FedForms] 10/01/2003

Monthly Commodity/Recipient Status Report G2B [FedForms] 10/01/2003

Title II Annual Results Report G2B [FedForms] 10/01/2003

Award G2B Integrated 
Acquisition 
Environment

10/30/2006

Deliveries (Deliverables) G2B E-Records, 
Geospatial

10/01/2007

Partner’s Development Knowledge Sharing G2B E-Records, 
Geospatial

10/01/2007




